R-009-101.50
3655 e .

SOUTH GROUNDWATER CONTAMINATION
PLUME REMOVAL ACTION WEEKLY REPORT
- AUGUST 21, 1992

08/21/92

DOE-FN/EPA
3
REPORT



(L —_ ik

} G

SOUTH GROUNDWATER CONTAMINATION PLUME REMOVAL ACTION.

- 3655

WEEKLY REPORT
Auqust 21, 1992

Part 1 - Alternate Water Supply

The U.S. Attorney plans to file the condemnation packages into the U.S.
District Court by August 26, 1992. Upon filing, it is anticipated that
possession of the property easements will be granted which will allow
construction to restart by August 28, 1992.

Part 2 - Pump_and Discharge

Package 2A (Discharge Pipeline): The contractor was asked to stop all field
activities on August 19, 1992, due to safety violations observed during
excavation/shoring operation at the proposed valve house area, just north of
the Interim Advanced Wastewater Treatment Unit at the Storm Water Retention
Basin. Construction activities will continue to be on hold until the
contractor demonstrate compliance to OSHA safety regulations.

Package 2Bl (Outfall Cofferdam): No'change. The design package for the
cofferdam is due by the end of August.

Package 2C (Wellfield): Design package went out for bids on August 11, 1992.
Bid proposals are due by the first week of September. ,

Package 2D (Test Well): Design package went out for bids on August 10, 1992.
Bid proposals are due by the first week of September.

The U.S. Army Corps of Engineers (COE) began final preparation of the
condemnation package for Delta Steel easement on August 18, 1992, and plans to
forward the package to the Department of Energy-Oak Ridge Field Office (DOE-
ORFO) by August 24, 1992. Negotiations continue with Mr. Earl J. Weber, and
COE expects a final response from Weber by August 24, 1992.

Part 3 - Installation and Operation of an Interim Advanced Wastewater
Treatment (IAWWT) system to reduce uranium contaminant loading to the Great
Miami River to a level less than 1,700 pounds per year

Operations at the IAWWT (BDN-ETS) continue to be impaired by very fine
material passing through the bag filters. The accumulated solids are
increasing the headloss across the ion exchange columns and subsequently ‘
reducing the amount of flow that can be treated by the system. Ion exchange

Vessel 1 has been taken offline, emptied of resin, and the resin and vessel

fTushed of solids. Vessel 1 is now back online and Vessel 2 is being flushed.

The trouble-shooting team is currently investigating the use of a flocculent

aid and/or more restrictive filtration of the wastewater stream in order to

prevent the accumulation of solids on the ion exchange vessels. Until a

resolution of this problem is implemented, the IAWWT (BDN-ETS) will continue

to be operated at a reduced treatment rate of approximately 65 gallons per

minute.

Operation of the IAWWT Stormwater Retention Basis (SWRB) is continuing through
the number one trailer. Flushing of the low pH residue in the number one and ,ﬂ
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number two ion exchange vessels has been accomplished in the number one
trailer. Treatment of stormwater is continuing through these two vessels at a
rate of 150 gallons per minute while Vessel 3 continues to flush. The number
two trailer will commence cperation as soon as trailer number one is fully
operational.

Part 5 - Groundwater Modeling and Geochemical Investigation

Preliminary results received from the sampling at a western hydropunch boring
on the north traverse of hydropunching has indicated that no organics were
present.

J

General

Enclosed is the property access schedule outlining the status-of easement
acquisitions.




SOUTH GROUNDWATER CONTAMINATION PLUME — PROPERTY ACCESS STATUSLSCHEDULE

21-Aug—92
Legend: S — Schedule .
F — Forecast

DOE ~ Dept of Energy
COE - US Army Corps of Engineers

A - Actual
PART 1 — ALTERNATE WATER SUPPLY
RIGHT-OF-ENTRY RIGHT-OF-ENTRY

PROPERTY/INTEREST SURVEY/EXPLOR. CONSTRUCTION COMMENTS ‘
* Rowe & Rowe, Trustees (Mandery) Complete Denied, 3/06/92 S, 8/27/92 F US Attorney has agreed to submit the condemnation packages
* Lienesch, Frank Denied ——~—— > Denied, 3/06/92 S, 8/27/92 F to US District Court by 8/26/92.
®* UnknownOwner === 0————————— > 3/06/92 S, 8/27/92 F

Burton, Clayton & Rose Ann Complete Complete Accepted Easement Offer.

Roy, Clarence Complete Complete Accepted Easement Offer.

CSX Realty Complete Complete Negotiating easement agreement.

Texas Gas & Transmission Complete Complete Indefinite right-of—entry.

Albright & Wilson Complete Complete Perpetual easement not required. .

County Roads Not Required Not Required Permit required prior to constuction, has been obtained by contractor.

PART 2, Pkas 2A/2B — DISCHARGE PIPELINE & OUTFALL TO GREAT MIAMI RIVER

RIGHT-OF-ENTRY RIGHT-OF—-ENTRY

PROPERTY/INTEREST SURVEY/EXPLOR. CONSTRUCTION COMMENTS . )

Knoliman Farms (S of Willey Rd) Complete Complete Negotiations complete, Accepted Easement and License Offer.
Knollman Farms (E of RT 128) Complete Complete Negotiations complete, Accepted License Offer.

Knollman Farms (W of RT 128) Complete Complete Negotiations complete, Accepted License Offer.

Cincinnati Gas & Electric Complete Complete Agreement signed CG&E management.

Mid - Valley Crude Qil Co. Not Required Not Required Notification sent to Mid—Valley.

County Roads Not Required Not Required Permit required prior to constuction, has been obtained by contractor.

PART 2, Pkgs 2C/2D — WELLFIELD & TESTWELL

RIGHT-OF-ENTRY RIGHT-OF-ENTRY

PROPERTY/INTEREST SURVEY/EXPLOR. CONSTRUCTION COMMENTS
Albright & Wilson Complete Complete Negotiating easement agreement.
* Delta Steel Denied——— -~ > Denied, 8/03/92 S, 1/29/93 F COE to forward condemnation package to DOE-Oak Ridge by 8/24/92.
¢ CSX Transportation (RR) . o
and CSX Realty Complete Complete Negotiating easement agreement and resolving CSX lease with Delta Steel.
* Weber, Earl 8/03/92 S, TBD F 8/03/92 'S, TBD F COE is negotiating with Weber's attorney. Weber response expected 8/24/92.
Knollman Farms (new—for access rd & monitoring well) Complete ' Negotiations complete, Accepted License Offer.
* Harrison Foundations {(new-for access rd & monitoring well) 8/31/92 F Revised agreement in progress.
* Texas Gas & Transmission (new—for access road) 8/31/92 F Negotiations in progress.
* CSX Realty (new—for access rd and monitoring well) 8/31/92 F Negotiations in progress.
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